Phase 1 Risks

The following areas need careful consideration in regards to any decision that is made on the implementation of selective licensing for the South West Ward of
Gainsborough. These issues have been raised via the consultation process.

Issue

Implications for Scheme

Risk to
Implementation

Mitigation

1. Justification data

Scheme will not be justifiable if challenged unless it is clear that the

supporting data supports the desired option.
approach
2. Lack of current A licensing scheme alone, will not change tenant behaviour, this is

wider strategy for

area

regeneration of the

supported by consultation comments. The scheme may not be
justifiable or have the necessary impact if there is not a wider strategy
for regenerating and improving the ward and area as a whole in place.

Medium (reduced to
low once additional
data is collated)

Data analysis and justification report to clearly identify desired
approach.

Wider strategy, incorporating all SWW related projects,
including capital investment needs to be put in place prior to
any selective licensing implementation

3. Approach to If approach is not in line with legislative requirements it may leave the | Low Approach outlined clearly in committee report. Use of external
consultation scheme open to challenge. consultant to deliver consultation in line with legislation.

4. Size and type of Any scheme above 20% of PRS or 20% of District geography requires | Low Options presented in relation to size of scheme and phasing of
scheme designation | Secretary of State approval. designations. Options available for an under 20% designation

along with a SoS approved designation or a combination.

5. What if only one The scheme will be delivered within the first designation area and the | Low The scheme is financially viable with one designation only. The
designation is additional wards would not be included. broader impact of the scheme across the district will reduce.
made?

6. Will the scheme be | The schemes financial model demonstrates that it can cover its costs | Medium The fee structure shows that the scheme can cover its costs
able to cover its of delivery. There may be resources required to supplement the within the first designation.
financial costs delivery of the scheme and these will be met via the existing

resources that the Council has.
7. The fee amount The fee needs to be reasonable and justifiable so that it will stand up | Medium A detailed financial model has been developed to ensure that

at

proposed and how
it has been arrived

to challenge. Case law considerations need to be reviewed to ensure
that the fee proposal is appropriate and is legal.

8. Risk of legal
challenge and

review

judicial or tribunal

Anecdotal data from landlords and other selective licensing schemes
suggests that there is a high likelihood of the Council facing a form of
challenge should a scheme be introduced.

the licence fee proposed is reasonable and in line with the
legislative requirements.

Legal challenge is likely and has occurred for schemes in many
other areas.




License conditions can be amended to reflect case law prior to

Proposed license
conditions must be
clear

The conditions should be clear and enforceable, along with being
aimed at making an impact in the desired area.

Low

any scheme commencing. The licence conditions will be in line
with other schemes and include learning from the previous

scheme.




